SAS Superstructure Rundate 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:40 PM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 123 Const Calendar Day: 350 Date: 24-Aug-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 24-Jan-11 Status: Approved
Weather
Temperature 7AM 70 -80 12PM 80-90 4PM 70 - 80
Precipitation 0.00" Condition Sunny

Working Day If no, explain:

Di ary: Dispute
Work description.

- Began to process the surveying data (elevations) of the even Panel Points from 8 to 46, and 47 along
centerline of the W and E line OBGs into a comprehensive spreadsheet.

- Attended weekly OBG staff meeting at 10:30am.

- Continued to prepare for the grout placement of the West Deviation Saddle grout pad mock-up.

- Prepared for the placement of W2W precast retaining wall cover slab concrete scheduled tomorrow.
- See Lalit's diary for ABF and Concos labor, equipment and other operations at the W2 cap beam.

A.) ABF ironworkers/laborers continued to conduct water tests on the West Deviation Saddle grout pad

mock up forms to see if the forms were "liquid-tight".

B.) Laborers continued to re-wrap the W2W Deviation Saddle anchor rods. It was unclear whether or not
they were applying Denso paste to the anchor rods before wrapping the anchor rods with Denso
tape.

C.) Conco carpenters began to form EB continuity tendon blockouts located on the west end of the W2
cap beam. It has been mentioned several times to ABF management that the residual foam from the
blockout dowels and the grease on the grout caps needed to be cleaned prior to placing
forms/concrete. Conco carpenters were directed to place the forms despite knowing that the
concete/grout surfaces needed to be cleaned.

[]

Attachment

i

Conco carpenters beginning to place forms for the E-Line continuity W2W retaining wall precast cover slab work area seen from the W2
tendon west blockout. See comments additional comments above. working platform.
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